Rpt-ID: RCPESPRJ Georgia Date: 05/21/2015
User: krender Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14698-13-000-0 Estimate Number: 0012 Pay Period: 04/04/2015

to 05/01/2015

Contract Location: Time Allowed: 847  Days
TWO BRIDGES AND APPROACHES ON SOUTH HERNDON F Elapsed Calender Days: 451 Days
Percent Time: 53.25
District: 2 Area: 03
Contractor:
SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 12/13/2013
P. O. BOX 50157 Date Awarded: 12/27/2013
Date Contract Executed: 02/05/2014
Date Notice to Proceed: 02/05/2014
ALBANY GA 31703-0157 Date Work Began: 02/24/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $4,948,884.27 Counties:
Original Contract Amount $4,922,274.20 Jenkins
Funds Available $1,678,338.16
Percent Complete 66.09%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231150- $1,123,025.33 $1,096,415.26 $1,083,770.13  3.50% $0.00
231152- $3,825,858.94 $3,825,858.94 $594,568.03 84.46% $55,542.96

Chief Engineer
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Contract ID: B14698-13-000-0 Estimate Number: 0012 Pay Period: 04/04/2015
to 05/01/2015

Project Number: 231150- SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

Federal State Project Number: BRSLB-1320-00(003)

Total to Date Prev to Date This Estimate
Participating $31,404.16 $31,404.16 $0.00
Non-Participating $7,851.04 $7,851.04 $0.00
Total Earnings $39,255.20 $39,255.20 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $39,255.20 $39,255.20 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $39,255.20 $39,255.20
$0.00

Total Payable:
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04/04/2015
to 05/01/2015

Project Number:

Federal State Project Number:

231152-

SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

BRSLB-1320-00(004)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,585,032.72
$646,258.19
$3,231,290.91

$3,231,290.91

$3,231,290.91

Prev to Date
$2,540,598.35

$635,149.60

$3,175,747.95

$0.00 $0.00
$3,175,747.95

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$3,175,747.95

Total Payable:

This Estimate

$44,434.37
$11,108.59
$55,542.96
$0.00
$55,542.96
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$55,542.96
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Pay Period:

04/04/2015

to 05/01/2015

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .932
5700.000 .068
1.000 $387.60 $5,700.00
BRSLB-1320-00(004)
0050 433-1000 REINF CONC APPROACH SLAB SY 204.000 .000
140.000 190.000
190.000 $26,600.00 $26,600.00
0175 167-1500 WATER QUALITY INSPECTIONS MO 12.000 10.000
1200.000 1.000
11.000 $1,200.00 $13,200.00
Category Amount: $28,187.60 $45,500.00
Category Number: (0050 BRIDGES
0280 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,800.000 1,333.542
55.000 124.667
1,458.209 $6,856.69 $80,201.50
0285 603-7000 PLASTIC FILTER FABRIC SY 1,800.000 1,333.542
4.000 124.667
1,458.209 $498.67 $5,832.84
0286 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 330.000 348.078
40.000 .000
348.078 $.00 $13,923.12
0289 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .980
1000000.000 .020
1.000 $20,000.00 $1,000,000.00
1(152)
0291 500-3002 CLASS AA CONCRETE cYy 394.000 394.197
800.000 .000
394.197 $.00 $315,357.60



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14698-13-000-0 Estimate Number: 0012
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Pay Period: 04/04/2015
to 05/01/2015

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGES
0299 520-5000 PILOT HOLES LF 221.000 265.600
75.000 .000
265.600 $.00 $19,920.00
9050 520-2220 PILING, PSC, 20 IN SQ LF .000 68.920
52.500 .000
68.920 $.00 $3,618.30
PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 56.310
39.520 .000
56.310 $.00 $2,225.37
PILING, PCS, 14 IN SQ., CUT OFF
Category Amount: $27,355.36 $1,441,078.73

Project Total Amount:

$55,542.96

$3,231,290.91



